

**Minutes of  
the Haiti Reconstruction Fund (HRF) Steering Committee Virtual Meeting  
October 27, 2023**

A virtual meeting of the Haiti Reconstruction Fund (HRF) Steering Committee (SC) was held on October 27, 2023, to discuss and decide on the following agenda:

Financial update as of September 30, 2023.

Update on implementation of the Vocational Training and Health Systems Strengthening Projects by the UNDP.

Discussions

Closing

[Summary of Decisions of the Meeting](#)

In accordance with the governing provisions of the HRF and the proposed agenda for the meeting, SC members present reviewed and approved the proposed agenda.

The HRF chair conveyed the importance of the meeting to ensure implementation of the projects is on track given there would be no further extension of the HRF beyond June 30, 2025.

Trustee provided the financial update and informed the HRF Steering Committee that the trustee needs to receive undisbursed balances from the currently implemented projects before December 31, 2024 which will provide enough time for the trustee to close HRF and return unallocated balances HRF contributors by June 30, 2025.

UNDP provided updates on the two projects and indicated that they were on track to be completed by the operational closing date of December 31, 2024. The final training for using the acquired equipment is scheduled for February 2024. It is expected that, upon completion of the training, the Vocational Training Center will be fully operational. However, the start of the Center's activities will depend on a decision of the local Government, as INFP will be responsible for management of the Center. The project plans indicate that UNDP is expected to close the two active projects and complete operational and financial reporting by September 2024.

Participants expressed satisfaction on the progress of implementation as presented and indicated that there would be no more extension and therefore encouraged UNDP to complete the projects as indicated in the presentation.

Participants also stressed the importance/need for UNDP to return the fund balances on the closed projects which the two previous SC meetings had requested as well as the Trustee's

frequent reminders on the same. The Chair requested UNDP to follow up with the Trustee to clarify the procedure for returning the funds to ensure it is done by the time agreed.

UNDP agreed to ensure the return of those funds to the Trustee by the end of December 2023.

## **LES RESOLUTIONS DE LA REUNION DU COMITE DE PILOTAGE**

### **27 OCTOBRE 2023**

La réunion du Comité de pilotage, tenue le 27 octobre 2023, portait sur la présentation des rapports d'exécution de deux projets, et la situation financière du fiduciaire. Il s'agit en particulier du :

- ✓ Projet de centre de formation professionnelle approuvé en 2016
- ✓ Projet de renforcement des systèmes de santé, approuvé en juin 2017,

Selon le PNUD et l'Ambassade du Brésil, la mise en œuvre de ces deux projets a été fortement affectée par la pandémie de Covid, les chocs socio politiques successifs et la dégradation continue de l'environnement sécuritaire.

En dépit de ces défis, le PNUD, les institutions publiques ainsi que d'autres parties prenantes ont pu accélérer la mise en œuvre de ces projets au cours des derniers mois. Néanmoins, certaines activités prévues n'ont pas pu être abouties dans certaines zones du pays.

Dans l'ensemble, les membres du Comité de pilotage ont salué les efforts déployés par le PNUD pour finaliser les activités de deux projets dans les délais impartis. Le comité en a profité pour rappeler qu'il s'agit de la dernière extension accordée à la date de clôture du FRH.

Sur la situation financière du FRH, le trustee a indiqué que 401.40 millions usd ont été décaissés, avec une balance de 8.47 millions de dollars américains, au 30 septembre 2023. Les fonds restants sont mis de côté jusqu'en 2025, date de clôture du FRH.

Le Comité de Pilotage du FRH a demandé au PNUD de retourner les fonds non décaissés au Trustee avant la fin de l'année 2023, soit un montant total de 2.9 millions de dollars américains. La Banque Mondiale et la BID de leur côté ont déjà retourné au trustee tous les fonds non décaissés.

Le MEF et le Gouvernement américain se sont engagés à côté de la Banque Mondiale pour assurer le suivi avec le PNUD pour accélérer le transfert des fonds non décaissés à la Banque Mondiale selon les procédures établies.

## **ANNEX 1**

### **LIST OF PARTICIPANTS**

#### **Voting Members**

President

Mr. Michel Patrick Boisvert, Minister of Finance

Brazil

Mr. Luis Fernando de Carvalho, Ambassador

United States

Mr. Eric Stromayer, Ambassador

#### **Other Donors**

US ED's Office

Mr. Theodore Lawrence Ho

US State Department

Ilona Coyle

#### **Partner Entity**

UNDP

Mr. Maktar Fall, UNDP Haiti

Mr. Daniel Augusto Furst Goncalves, UNDP Brazil

Mr. Carlos Arboleda, UNDP Brazil

#### **Trustee**

Mr. Chandrasekhar Sirigiri, World Bank

#### **Haiti Government**

Mr. Fritz-Gerald Luis, Ministry of Finance

Mr. Marc Kenley Mogene, Ministry of Finance

#### **Secrétariat**

Sn. Country Officer

Mr. Matthias Cinyabuguma, World Bank

Sn Operations Officer

Ms. Evelyn Awittor, World Bank

Program Assistant

Ms. Maria Laetitia Antoine

Executive Assistant

Ms. Iris Teluska